COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 31/ 2018

ESTI MATE SUMVARY 12:52: 18
CONTI D: C20872 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20872-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.0 DAYS TIVE ALLOW 110 WORK DAYS
RL CRI TI CAL CULVERT REPAIR FY1 PERCENT TIME:  62.73 ORI G TI ME ALLON 110 WORK DAYS
PRQJIECT NO. NHPPR100- 242
RL CRITI CAL CULVERT REPAIR FY17
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON DOUGLAS, REG ON 1
BOULDER, REG ON 1 ELBERT
CONTRACTOR:
ANVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 05/ 26/ 2018 DATE TIME STARTED 01/25/2018
275 E 64th AVENUE DATE LET 08/ 17/ 2017 DATE WORK BEGAN 01/ 25/2018
DATE AWARDED 09/ 07/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/21/2017 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 01/25/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 857, 361. 90 PARTI Cl PATI NG $ 1, 600. 00 $ 0. 00
AWARD PRQIECT AMT: $ 1,974, 757.00 NON- PARTI Cl PATI NG 1,777,317.70 243, 856. 60
PERCENT COVPLETE: 95. 78% TOTAL EARNI NGS 1,778, 917. 70 243, 856. 60
FUNDS AVAI LABLE: $ 78, 444.20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,778,917.70 243, 856. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE -29,621. 36 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,749, 296. 34 243, 856. 60
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 1,749, 296. 34 243, 856. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 2 745,78;38.766 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO. NO.

ROADWAY

CAT NO0200

0005 202-00008

0010

202- 00010

0015

202- 00200

0020

202- 01130

0025

202- 05004

0030

203- 01594

0035

203- 01597

0040

203- 02330

0045

206- 00000

0050

206- 00100

0055 206-00510

C20872
20872-BI D
NHPPR100- 242

| TEM
DESCRI PTI ON

Tree Trinm ng

of Tree

Renoval

of Sidewal k

Renoval

of Guardrail

Renoval

Type 3

*Sawi ng Concrete (4 Inch)

Conbi nati on Loader

*Pot hol i ng

Labor er

Structure Excavation

Structure Backfill

(Class 1)

Filter Material (Class A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
HOUR
350. 00000
0. 000
EACH
2, 300. 00000
129. 000
5%
35. 00000
0. 000
LF
29. 00000
375. 000
LF
4.00000
4.000
HOUR
118. 00000
10. 000
HOUR
300. 00000
18. 000
HOUR
50. 00000
15. 000
oy
150. 00000
37. 000
cy
335. 00000
10. 000
oy

525. 00000

Qry TH S PERI CD
Qry TO DATE

18.
18.

37.
37.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
10.
10.

000
000

. 000

000
000

. 000
10.
15.

000
000

. 000

000
000

. 000
. 000
10.

000
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4,515

1,500

236.

3, 000

900

1,500

12, 395

2,625

.00

.00

00

.00

00

00

00

00

00

00

12:52:18

AMOUNT

700

4,515

1, 500

472.

3,000

900

2,250

12,395

5, 250

00

.00

00

.00

00

00

00

00

00

00

00



CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20872-BI D ESTI MATE RUN 05/ 31/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO 0005 12:52: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 225.000 175. 000
LF 50. 000 675. 00
13. 50000 225.000 3,037.50
0065 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0070 208-00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
7.85000 0. 000 0. 00
0075 208-00045 Concrete Washout Structure 13. 000 7.000
EACH 6. 000 2,700.00
450. 00000 13. 000 5, 850. 00
0076 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0.00
2,700. 00000 1. 000 2,700.00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 14. 000 4.000
HOUR 10. 000 500. 00
50. 00000 14. 000 700. 00
0085 208-00105 Renoval and Disposal of Sedinent (Equipnent) 6. 000 4.000
HOUR 2.000 230. 00
115. 00000 6. 000 690. 00
0090 208-00106 Sweepi ng (Sedi ment Renoval ) 2.000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0095 208-00207 Erosi on Control Managenent 12. 000 9. 000
DAY 3. 000 750. 00
250. 00000 12. 000 3, 000. 00
0100 210-01130 Reset CGuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0105 211-02277  Cerment Grout (Voids) 52.000 35. 000
Ccy 17. 000 32, 300. 00

1, 900. 00000 52. 000 98, 800. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0110 212-00006

0115

212-00028

0120

212-00032

0125

212- 00050

0130

213-00002

0135

213- 00061

0140

216- 00201

0145

217-00020

0150

240- 00000

0155

240- 00010

0160 403-00721

C20872

20872-BID
NHPPR100- 242

| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Seedi ng (Wetl ands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1.300
ACRE
3, 000. 00000

0.100
ACRE
24, 400. 00000

*Soi | Condi tioning 1.300
ACRE
7, 000. 00000
*Sod 250. 000
SF
4.00000
*Mil ching (Weed Free Hay) 1.300
ACRE
5, 500. 00000
*Mul ch Tackifier 260. 000
LB
13. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 400. 000
Cl ass
SY
17. 00000
Her bi ci de Treat nment 0. 000
HOUR
180. 00000
*Wldlife Biologist 0. 000
HOUR
165. 00000
*Renoval of Nests 0. 000
HOUR
85. 00000
*Hot M x Asphalt (Patching) (Asphalt) 0. 000
SY

230. 00000

QrY TH'S PERI OD
QTY TO DATE

. 290
. 000
. 290

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

.130
. 000
. 130

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52:18

AMOUNT

870.

715.

4,182

00

.00

.00

.00

00

.00

00

.00

.00

.00

.00



CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20872-BI D ESTI MATE RUN 05/ 31/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO 0005 12:52: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 504-08255  Masonry Landscape Wall (Dry Stack) 175. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0170 506-00218 Ri prap (18 Inch) 0. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0175 601-01050 *Concrete Class B (Wall) 38. 000 38. 000
cY 0. 000 0. 00
1, 570. 00000 38. 000 59, 660. 00
0180 601-03000 Concrete Class D 33. 000 0. 000
CcY 33. 000 22,440. 00
680. 00000 33. 000 22,440. 00
0185 603-00010  Culvert Lining Box Culvert Lining 656. 000 656. 000
SF 0. 000 0.00
80. 00000 656. 000 52, 480. 00
0190 603-00052 Cul vert Lining (48 Inch)(Spray Applied) 2,010. 000 1, 780. 000
LF 230. 000 92, 000. 00
400. 00000 2,010. 000 804, 000. 00
0195 603-00058 Cul vert Lining (54 Inch)(Spray Applied) 305. 000 305. 000
LF 0. 000 0.00
440. 00000 305. 000 134, 200. 00
0200 603-00088 Cul vert Lining (84 Inch)(Spray Applied) 422.000 422.000
LF 0. 000 0. 00
575. 00000 422.000 242, 650. 00
0205 603-15084 84 Inch Equival ent Corrugated Steel Pipe Arch 16. 000 16. 000
LF 0. 000 0. 00
1, 085. 00000 16. 000 17, 360. 00
0210 604-19710 Inl et Special (Trench Drain) (10 Inch Wdth) 325. 000 0. 000
LF 325. 000 44,525. 00
137. 00000 325. 000 44,525. 00
0215 605-00004 4 Inch Non-Perforated Pipe Underdrain 50. 000 0. 000
LF 50. 000 2,750. 00

55. 00000 50. 000 2,750.00



CONTI D

ROADWAY

CAT NO0200

0220 607-11525

0225

612- 00003

0230

614- 00037

0235

619-50080

0240

625- 00000

0245

626- 00000

0250

630- 00000

0255

630- 00007

0260

630- 00012

0265

630- 80335

0270 630-80341

C20872

20872-BID
NHPPR100- 242

| TEM
DESCRI PTI ON

Fence (Plastic)

Del i neator (Type I11)

Si gn Panel

( Speci al )

1 Inch Plastic Pipe

Construction Surveying

*Mobi | i zati on

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

435. 000
LF
15. 00000

24.000

60. 00000

12. 000

120. 00000

80. 000
LF
21. 00000

0. 150

8, 000. 00000

1. 000
LS
163, 000. 00000

26.500
HOUR
30. 00000
94. 000
DAY
300. 00000
32. 000
DAY
1, 200. 00000
0. 000
EACH
55. 00000
6. 000
EACH

70. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
435. 000
435. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 150
0. 000
0. 150

1. 000
0. 000
1.000

26.500
0. 000
26.500

71.000
16. 000
87.000

27.000
4.000
31. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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6,525

4,800

4, 800

00

.00

.00

.00

.00

.00

.00

00

00

.00

.00

12:52:18

AMOUNT

6, 525

1, 200.

163, 000

795.

26, 100

37, 200

00

.00

.00

.00

00

00

00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0275 630-80342

0280

630- 80343

0285

630- 80358

0290

630- 80359

0295

630- 80360

0296

630-80370

0300

630- 80380

0305

630- 80392

0310

630- 85041

0315

700- 70010

0320 700-70011

C20872
20872-BID
NHPPR100- 242

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

Conc Barrier (Tenp)

*Traffic Cone

*St ackabl e Tubul ar Mar ker

*Mbbi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Partnering

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

Si ze B) 36. 000

EACH
92. 00000
Size Q) 8. 000

EACH
80. 00000
1. 000

EACH
520. 00000
0. 000

DAY
92. 00000
100. 000

EACH
24. 00000
180. 000

LF

31. 00000
70. 000

EACH
6. 00000
0. 000

EACH
16. 00000
0. 000

DAY
900. 00000
30, 000. 000

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

24.300
3. 600
27.900

5. 400
0. 000
5. 400

0. 000
0.900
0. 900

0. 000
0. 000
0. 000

34. 200
9. 000
43. 200

. 000
0. 000
. 000

34. 200
0. 000
34. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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331.

468.

216

.00

00

.00

.00

.00

.00

.00

.00

12:52:18

AMOUNT

2,566

432.

468.

1,036

5,022

205

80

00

00

.00

80

00

20

.00

.00

.00

.00



CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20872-BI D ESTI MATE RUN 05/ 31/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO 0005 12:52: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70320 F/ A Sprinklers 732. 680 0. 000
F A 732.680 732.68
1. 00000 732. 680 732.68
0335 700- 70380 F/ A Erosion Control 442. 720 0. 000
F A 442.720 442.72
1. 00000 442.720 442.72
0340 700-70390 F/ A Wetl and Restoration & Repl acenent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,855,761.90$ 243,856.60% 1,777,317.70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0345 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
CAT 0400 CURRENT AMT $ 1, 600.00 $ 0.00$ 1, 600. 00

PRQJECT TOTAL CURRENT AMI $ 1,857,361.90$% 243,856.60% 1,778,917.70



